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ESTIMATE RUN 07/27/2017

ESTIMATE SUMMARY 08:45:17

CONTID: C20456         ESTIMATE NO: 0004 PROG 2005

PCN: 20456-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 WALL FAILURE MP 76.05 PERCENT TIME:

PROJECT NO: NHPP145A-063                  

SH 145 WALL FAILURE MP 76.05

NAME OF ROAD:  

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,599,339.90 PARTICIPATING $ $ 441,377.11

AWARD PROJECT AMT: 1,499,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -944.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.58

WORK DAYS

WORK DAYS

80.93%

304,963.80

441,377.11

441,377.11

440,432.93

$

$

$

$

1,294,376.10

0.00

1,294,376.10

0.00

1,294,376.10

-22,485.00

0.00

1,271,891.10

0.00

AMOUNT DUE 1,271,891.10 440,432.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 440,432.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

65.0 TIME ALLOW: 86

ORIG TIME ALLOW: 86

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2017

04/03/2017

07/22/2017

02/09/2017

02/15/2017

03/09/2017

04/03/2017
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PCN: 20456-BID    ESTIMATE RUN 07/27/2017

PROJECT: NHPP145A-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:45:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.250

201-00000  
 

15,000.001.000

3,750.00

1.000

L S 

15,000.00000

0010 Removal of Pipe 35.000

25.000

202-00035  
 

3,300.0060.000

1,375.00

100.000

LF  

55.00000

0015 *Removal of Delineator 4.000

2.000

202-00090  
 

60.006.000

20.00

6.000

EACH

10.00000

0020 Removal of Wall 1.000

0.000

202-00165  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0025 Removal of Asphalt Mat 1,327.600

78.000

202-00220  
 

12,650.401,405.600

702.00

1,489.000

SY  

9.00000

0030 *Removal of Pavement Marking 147.000

158.000

202-00250  
 

3,660.00305.000

1,896.00

310.000

SF  

12.00000

0035 *Removal of Guardrail Type 3 266.000

959.000

202-01130  
 

7,350.001,225.000

5,754.00

1,225.000

LF  

6.00000

0040 *Removal of End Anchorage 1.000

1.000

202-01300  
 

456.002.000

228.00

2.000

EACH

228.00000

0045 Embankment Material (Complete In Place) 42.000

107.000

203-00060  
 

9,685.00149.000

6,955.00

149.000

CY  

65.00000

0050 Proof Rolling 0.750

2.000

203-01100  
 

371.252.750

270.00

2.750

HOUR

135.00000

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

135.00000
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PCN: 20456-BID    ESTIMATE RUN 07/27/2017

PROJECT: NHPP145A-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:45:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 20.500

0.000

203-01510  
 

2,767.5020.500

0.00

25.000

HOUR

135.00000

0065 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

135.00000

0070 Combination Loader 1.000

0.000

203-01594  
 

135.001.000

0.00

3.000

HOUR

135.00000

0075 Potholing 6.250

0.000

203-01597  
 

1,156.256.250

0.00

9.000

HOUR

185.00000

0080 Sweeping (With Pickup Broom) 7.750

9.000

203-01622  
 

1,675.0016.750

900.00

20.000

HOUR

100.00000

0085 Laborer 0.000

6.000

203-02330  
 

330.006.000

330.00

10.000

HOUR

55.00000

0090 Structure Excavation 1,309.000

0.000

206-00000  
 

65,450.001,309.000

0.00

1,309.000

CY  

50.00000

0095 Structure Excavation (Special) 1,061.000

0.000

206-00010  
 

53,050.001,061.000

0.00

1,061.000

CY  

50.00000

0100 Structure Backfill (Class 1) 0.000

774.000

206-00100  
 

42,570.00774.000

42,570.00

774.000

CY  

55.00000

0105 *Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

8.00000

0110 *Silt Fence (Reinforced) 1,136.000

0.000

208-00021  
 

2,840.001,136.000

0.00

1,136.000

LF  

2.50000
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PCN: 20456-BID    ESTIMATE RUN 07/27/2017

PROJECT: NHPP145A-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:45:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0120 *Storm Drain Inlet Protection (Type I) 2.000

0.000

208-00053  
 

550.002.000

0.00

2.000

EACH

275.00000

0125 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,950.00000

0130 Erosion Control Management 5.000

3.000

208-00207  
 

1,080.008.000

405.00

10.000

DAY 

135.00000

0135 Water Control 0.750

0.250

208-00400  
 

25,000.001.000

6,250.00

1.000

L S 

25,000.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

230.00000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.230

ACRE

4,000.00000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.230

ACRE

4,000.00000

0155 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.230

ACRE

4,000.00000

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

23.000

LB  

10.00000

0165 *Transplant Shrub 10.000

0.000

215-00000  
 

750.0010.000

0.00

10.000

EACH

75.00000
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PCN: 20456-BID    ESTIMATE RUN 07/27/2017

PROJECT: NHPP145A-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:45:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

449.000

SY  

3.50000

0175 *Wildlife Biologist 4.500

0.000

240-00000  
 

450.004.500

0.00

7.000

HOUR

100.00000

0180 Aggregate Base Course (Class 2) 522.790

26.210

304-02000  
 

22,509.00549.000

1,074.61

650.000

TON 

41.00000

0185 Aggregate Base Course (Class 6) 1,643.310

231.150

304-06000  
 

84,350.701,874.460

10,401.75

1,874.460

TON 

45.00000

0190 Aggregate Base Course (Class 6) (Special) 81.730

0.000

304-06009  
 

5,312.4581.730

0.00

81.730

TON 

65.00000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 253.510

192.580

403-00720  
 

111,522.50446.090

48,145.00

446.090

TON 

250.00000

0200 Geotextile (Drainage) (Class 1) 0.000

325.000

420-00112  
 

2,031.25325.000

2,031.25

460.000

SY  

6.25000

0205 *Micropile (6 Inch) 3,520.000

0.000

503-01060  
 

116,160.003,520.000

0.00

3,520.000

LF  

33.00000

0210 Wire Mesh Facing 0.000

1,159.000

504-05000  
 

40,565.001,159.000

40,565.00

1,159.000

SF  

35.00000

0215 Grouted Riprap 18.880

6.660

506-00030  
 

7,662.0025.540

1,998.00

48.000

CY  

300.00000

0220 Riprap (18 Inch) 0.000

325.000

506-00218  
 

30,875.00325.000

30,875.00

325.000

CY  

95.00000
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PCN: 20456-BID    ESTIMATE RUN 07/27/2017

PROJECT: NHPP145A-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:45:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geogrid Reinforcement 1,815.000

90.000

506-01020  
 

11,430.001,905.000

540.00

1,905.000

SY  

6.00000

0230 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

25.000

CY  

625.00000

0235 Grouted Rubble Slope and Ditch Paving 0.000

0.000

507-00300  
 

0.000.000

0.00

35.000

CY  

185.00000

0240 *Concrete Class D 9.000

11.000

601-03000  
 

12,000.0020.000

6,600.00

20.000

CY  

600.00000

0245 *Reinforcing Steel 338.000

427.000

602-00000  
 

2,295.00765.000

1,281.00

765.000

LB  

3.00000

0250 Welded Wire Fabric 0.000

1,655.000

602-00210  
 

57,925.001,655.000

57,925.00

1,655.000

SY  

35.00000

0255 48 Inch Reinforced Concrete Pipe 37.500

45.000

603-01480  
 

19,387.5082.500

10,575.00

131.000

LF  

235.00000

0260 48 Inch Reinforced Concrete End Section 0.000

3.000

603-05048  
 

7,350.003.000

7,350.00

5.000

EACH

2,450.00000

0265 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

16.000

LF  

100.00000

0270 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

13,500.00000

0275 4 Inch Perforated Pipe Underdrain 312.500

0.000

605-00040  
 

9,375.00312.500

0.00

312.500

LF  

30.00000



CONTID: C20456         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20456-BID    ESTIMATE RUN 07/27/2017

PROJECT: NHPP145A-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:45:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Geocomposite Underdrain 0.000

0.000

605-83500  
 

0.000.000

0.00

433.000

LF  

35.00000

0285 Subsurface Drain Outlet Structure 17.000

0.000

605-84100  
 

10,625.0017.000

0.00

17.000

EACH

625.00000

0290 *Guardrail Type 3 (6-3 Post Spacing) Midwest Guardrail 
System (MGS) Type 3 W-

0.000

1,350.000

606-00301  
 

56,700.001,350.000

56,700.00

1,350.000

LF  

42.00000

0295 *End Anchorage (Flared) (31 in. MGS) (Flared) 0.000

2.000

606-02005  
 

6,610.002.000

6,610.00

2.000

EACH

3,305.00000

0300 Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

0.000.000

0.00

140.000

LF  

65.00000

0305 *Fence (Plastic) 631.000

0.000

607-11525  
 

3,155.00631.000

0.00

631.000

LF  

5.00000

0310 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

373.000

LF  

20.00000

0315 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

8.000

EACH

21.00000

0320 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

29.00000

0325 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0330 48 Inch Trash Guard 0.000

0.000

616-30048  
 

0.000.000

0.00

2.000

EACH

5,000.00000
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PCN: 20456-BID    ESTIMATE RUN 07/27/2017

PROJECT: NHPP145A-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:45:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Detour 0.750

0.250

621-00425  
 

45,000.001.000

11,250.00

1.000

L S 

45,000.00000

0340 *Construction Surveying 0.750

0.150

625-00000  
 

13,050.000.900

2,175.00

1.000

L S 

14,500.00000

0345 *Mobilization 0.906

0.000

626-00000  
 

134,971.800.906

0.00

1.000

L S 

148,975.50000

0350 *Public Information Services (Tier IV) 0.750

0.150

626-01104  
 

5,940.000.900

990.00

1.000

L S 

6,600.00000

0355 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

0.000

GAL 

885.00000

0360 *Pavement Marking Paint (High Build) 30.500

0.000

627-00013  
 

4,270.0030.500

0.00

68.000

GAL 

140.00000

0365 *Flagging 694.750

257.250

630-00000  
 

20,944.00952.000

5,659.50

1,500.000

HOUR

22.00000

0370 *Traffic Control Inspection 24.000

17.000

630-00007  
 

3,690.0041.000

1,530.00

60.000

DAY 

90.00000

0375 *Traffic Control Management 43.000

25.000

630-00012  
 

44,200.0068.000

16,250.00

86.000

DAY 

650.00000

0380 *Flashing Beacon (Portable) 4.000

3.200

630-80001  
 

6,120.007.200

2,720.00

8.000

EACH

850.00000

0385 *Construction Traffic Sign (Panel Size A) 20.000

16.000

630-80341  
 

1,800.0036.000

800.00

40.000

EACH

50.00000
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PCN: 20456-BID    ESTIMATE RUN 07/27/2017

PROJECT: NHPP145A-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:45:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size B) 10.500

8.400

630-80342  
 

945.0018.900

420.00

21.000

EACH

50.00000

0395 *Construction Information Sign 1.000

0.800

630-80348  
 

900.001.800

400.00

2.000

EACH

500.00000

0400 *Vertical Panel 5.000

4.000

630-80350  
 

225.009.000

100.00

10.000

EACH

25.00000

0405 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

15,300.003.600

6,800.00

4.000

EACH

4,250.00000

0410 *Drum Channelizing Device 41.000

32.800

630-80360  
 

2,214.0073.800

984.00

82.000

EACH

30.00000

0415 Concrete Barrier (Temporary) 486.000

388.800

630-80370  
 

34,992.00874.800

15,552.00

972.000

LF  

40.00000

0420 *Traffic Cone (36") 12.500

10.000

630-80380  
 

157.5022.500

70.00

25.000

EACH

7.00000

0425 Impact Attenuator (Temporary) 3.000

2.400

630-85010  
 

8,100.005.400

3,600.00

6.000

EACH

1,500.00000

0430 *Traffic Signal (Temporary) 1.000

0.800

630-86810  
 

40,500.001.800

18,000.00

2.000

EACH

22,500.00000

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0440 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000
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PCN: 20456-BID    ESTIMATE RUN 07/27/2017

PROJECT: NHPP145A-063                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:45:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,800.000

F A 

1.00000

0450 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 1,258,496.10441,377.111,563,459.90CURRENT AMT0200 $ $ $

CAT NO0400 CE bid Items 

0460 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

0465 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

0470 Sanitary Facility 1.000

0.000

620-00020  
 

880.001.000

0.00

1.000

EACH

880.00000

CAT 35,880.000.0035,880.00CURRENT AMT0400 $ $ $

$ 1,294,376.10441,377.11$1,599,339.90$CURRENT AMTPROJECT TOTAL


